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CONSTRUCTION ACTIVITY PLAN — PHASE 2 SURVEY BOOK §
i DATE: Tue 8/17 /04 1:08pm
: Q : 1. PHASE 2 SHALL BE CONCURRENT WITH PHASE 1. YREF DWG: CapticiBase.dwg
. PropGeo.dwg
2. THE CONTRACTOR SHALL PLACE ALL BARRICADES AS : CLUTINE Duc
SHOWN PRIOR TO STARTING WORK ON THIS PHASE. RETMAD g
TB.OWG
3. THE CONTRACTOR SHALL SCHEDULE THIS PHASE WITH THE
IDA APRON AIRPORT AT LEAST THREE DAYS IN ADVANCE. T
4. FOR ALL PHASES OF THE WORK, THE CONTRACTOR SHALL NUMBER 8Y DATE
RETURN THE EQUIPMENT TO THE CONTRACTOR STAGING
AND STORAGE AREA EACH NIGHT UNLESS PERMISSION IS
‘ ' GIVEN BY THE AIRPORT TO DO OTHERWISE.
i 5. THE CONTRACTOR'S ACCESS AND STAGING AND STORAGE
: : AREA SHALL BE AS SHOWN.
TAXIWAY G Q g 6. THE CONTRACTOR SHALL REMAIN CLEAR OF THE LOCALIZER 0 1 o
I SITE AND APPROACH LIGHT STRUCTURES AS SHOWN, S i
THIS BAR IS EQUAL TO 2"
7. UPON COMPLETION OF THE PROJECT, ALL AREAS USED BY AT FULL SCALE (34X22).
THE CONTRACTOR FOR STAGING, STORAGE, OR ACCESS OR
ANY OTHER AREAS DISTURBED BY HIS OPERATIONS SHALL
BE REGRADED TO DRAIN AND TURFED. THIS OPERATION a
SHALL BE INCIDENTAL TO THE CONTRACT. <
8. RWY 4/22 MAY REMAIN OPEN DURING THIS PHASE 8
DEPENDING ON THE AIRPORT'S OPERATIONAL w
REQUIREMENTS. 2 5
9. WORK ADJACENT/ABUTTING TAXIWAYS A—9 AND G~9 SHALL - : E 4
o BE COORDINATED WITH THE AIRPORT AT LEAST 48 HOURS <5<
& IN ADVANCE AND BE COMPLETED UNDER LOCAL CLOSURE. > EE
' ONLY ONE TAXIWAY (TAXIWAY A-9 OR TAXIWAY G—9) - W o
B SHALL BE CLOSED AT ANY TIME. = >a
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o DESIGN, BY: SMS
FLASHER BARRICADE NOTES — ;
DRAWN BY: CMT
1. FLASHERS YO BE BATTERY OPERATED. LENS
70 BE RED AND BE ABLE TO ROTATE 90 _ CHECKED BY: e
DEGREES. : APPROVED BY: 2
2. SANDBAGS TO BE PLACED. ON EACH SUPPORT )
BRACE AS REQUIRED TO PREVENT R 08/07/2004
DISPLACEMENT BY WIND, JET OR PROP BLAST. OB Not . 030350800
3. NO SEPARATE PAYMENT WILL BE MADE FOR )
- ’ : g . THIS {TEM. COSTS SHALL BE ‘CONSIDERED . . PROJ, NO. SPi~3344
. INCIDENTAL TO THE PROJECT. AlP PROJ. NO. 3~17-~0086-3X
. 4. PLACE AT 15’ INTERVALS. -
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